
13

Background

The Commission on Teacher Credentialing (Commission) is currently in the middle
of developing and implementing the Teacher Credentialing Service Improvement
Project (TCSIP).  The TCSIP will replace the current database system that collects and
stores all of the information related to the Commission’s mandated licensing and
credentialing functions.  The current system does not meet the ongoing and future
functional or informational needs of the Commission.  The current software does not
integrate smoothly with external systems and the outdated software lacks a
comprehensive Web-enabled application/renewal submission function. Further, the
current hardware is outdated and acquisition of long-term support has become
problematic. These deficiencies inhibit and limit the Commission’s ability to serve
credential applicants and holders efficiently and to provide remote access to data for
Institutions of Higher Education (IHEs), counties, and other stakeholders.

The TCSIP will provide Web-based functionality and an improved database
management system to improve quality of customer service by:

• Providing application status information and the ability for the public to
check credentials held electronically,

• Implementing on-line submission and electronic payment of renewal
applications, and

• Improving the Commission’s ability to compile and analyze data, and
prepare timely reports in response to policymakers’ requests.

Each phase of the project offers new and increased efficiency:

� Phase 1 is an interactive, Web-based self-service system for conducting
credential status lookups and application inquiries. This on-line system allows
credential applicants, credential holders, and stakeholders to use a Web
browser to determine the status of a credential application or confirm the
credentials held by an individual.

� Phase 2 allows credential applicants to renew and pay for credentials via credit
card on-line. By automating the renewal process, the Commission seeks to
improve customer service and process credential renewals more quickly and
efficiently.

� Phase 3 entails designing an automated processing and reporting system
that, through a common repository, will facilitate timely and accurate reporting
of credential, disciplinary and examination program information to the
Governor’s Office, the Legislature, the Commission and stakeholders. The new
system will replace the Commission’s legacy database software and
hardware.
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Status

In June 2001 the Commission entered into a $5.9 million contract with International
Business Machines (IBM (Formerly PriceWaterhouseCoopers)) to serve as the
contractor to develop and implement the TCSIP.    The contract amount was increased
to $6.1million in September 2003, consistent with the 2003-04 Budget Act.   Total
project costs are estimated to be $8.2 million.  The additional $2.1 million in project
costs reflect funding used to supplement staffing costs during the project, staff
resources already included in the Commission’s operating budget, and a contract for
independent oversight monitoring as required by the control agencies.  

Phase 1 of the TCSIP was launched on schedule in October 2001, allowing Teachers,
and Administrators to view the status of applications on-line and provided public
access to teachers’ various credentials on-line.  This feature has proven to be very
popular with over 1,000 hits per day on the web site.   Feedback from County Offices of
Education and IHEs has been very positive regarding the real-time access to
credential holder information.  

Phase 2 was successfully implemented in June of 2002 and allows credential
holders to renew and pay for their credentials on-line.  Currently approximately 3,000
credential holders are renewing their credentials on-line every month.  This has
resulted in faster processing time for these documents as well as decreased
credential processing workload.  The workload efficiency provided by the on-line
renewal has been a critical accomplishment, as it has allowed the Commission to
redirect staff to address the workload associated with vacancies that the Commission
was not able to fill due to the statewide hiring freeze.

Phase 3 was initiated in July 2002.  This is the largest and most complex phase of the
TCSIP and includes the analysis and documentation of the business rules required
for the programming of Phase 3, as well as the purchase and implementation of all
new hardware.  As reported at the October meeting, protracted negotiations
surrounding the procurement of the computer hardware were finally resolved in
September 2003.  While this new hardware is critical to the success of Phase 3 of the
TCSIP, as all technology projects in the state came under heightened scrutiny from
the control agencies, the Commission’s ability to move forward on this critical project
procurement was blocked for nearly five months.  However, with the support of the
Department of General Services, the Commission was able to negotiate with the
contractor, IBM, and the hardware supplier, Hewlett Packard, allowing the
procurement to move forward.

Based on the current project schedule it is anticipated that design and programming
will be complete in December 2003 and that Commission staff will complete testing
of the entire new system in February of 2004.  The testing stage is very intense,
requiring staff to run over a thousand test scripts to verify that the system is functioning
properly.  We expect that Phase 3 will be fully implemented in Spring 2004 with the
finalization of additional automation of the credentialing process.

Staff is available to answer any questions that members of the Commission may
have.


